



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANES DISTRICT ENGINEERING OFFICE**  
Basco, Batanes



3036

August 30, 2024

**ALFREDO B. GUMARU JR. EdD, CESO V**  
Schools Division Superintendent  
Department of Education – Division of Batanes  
Basco, Batanes



**PROJECT : Repair of Classroom Batch 1 - Itbayat National Agricultural High School, Itbayat, Batanes (23BA0062)**

Sir:

We are pleased to inform you that the above-mentioned project is 100% completed in accordance with the approved Program of Work (POW), Plans and Specifications and the scope of work per contract as herein verified by the District Inspectorate Team.

In view hereof, we wish to turn-over to your office the aforesaid facility and look forward to your acceptance by affixing your signature to the hereto attached Certificate of Turn – over and Acceptance.

Very truly yours,

  
**ROMMEL E. FABI**  
District Engineer

RO2.9.2 KFC/ANCN/REF





August 30, 2024  
Date

## CERTIFICATE OF TURN-OVER AND ACCEPTANCE

THIS IS TO CERTIFY THAT the **Repair (COMPLETION) of Classrooms Batch 1 - Itbayat National Agricultural High School, Itbayat, Batanes (23BA0062)** with project cost of Php 2,685,153.17 and which was implemented by DPWH – Batanes District Engineering Office under contract with **MOJR CONST. TRADING & GE. SERVICES, LTD. CO.** has been completed on November 16, 2023 and is hereby turned over to the end user, Department of Education – Division of Batanes, Basco, Batanes through its Schools Division Superintendent, ALFREDO B. GUMARU JR., this \_\_\_\_\_ day of August, 2024 for proper operation and maintenance of the structure/facility.

  
**ROMMEL E. FABI**  
District Engineer  
DPWH – Batanes, DEO

Conforme:

**ALFREDO B. GUMARU JR. EdD, CESO V**  
Schools Division Superintendent  
Department of Education – Division of Batanes  
Basco, Batanes

RO2.9.2 KFC/ANCN/REF



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
BATANES DISTRICT ENGINEERING OFFICE  
Basco, Batanes



November 22, 2023

## CERTIFICATE OF COMPLETION

Contract ID No. : 23BA0062

Contract Name and Location : REPAIR OF CLASSROOM BATCH 1 - ITBAYAT AGRICULTURAL HIGH SCHOOL, ITBAYAT, BATANES

Contract Cost (Original) : P 2,685,153.17 Revised: N/A

Contractor : MOJR CONST., TRADING & GEN. SERVICES, LTD. CO.


Implementing Office : DPWH BATANES DISTRICT ENGINEERING OFFICE

Original Contract Effectivity Date : September 14, 2023

Contract Expiry Date (Original) : December 8, 2023 Revised: N/A

This is to certify that the above stated project has been satisfactorily completed on **November 16, 2023** in accordance with the Plans and Specifications of the Contract based on the Final Completion Inspection Report of the Inspectorate Team dated **November 21, 2023**.

This certification does not relieve the Contractor of his obligations and responsibilities in undertaking repair works on any defects/deficiencies that may occur in any section of the project during the one-year Defects Liability Period starting from the date of completion as herein stated. Neither is he relieved of his obligations and responsibilities pursuant to the provisions of R.A. 9184.

  
**ROMMEL E. FABI**  
District Engineer

Conforme:

MOJR CONST., TRADING & GEN. SERVICES, LTD. CO.  
Contractor

Date: \_\_\_\_\_